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TBPOC CONFERENCE CALL MINUTES
May 10, 2007, 6:30 PM — 7:00 PM

Participants: TBPOC Members: Will Kempton, Steve Heminger, and John Barna
PMT Members: Tony Anziano, Peter Lee (for Andy Fremier), and

Stephen Maller
Other Participants: Beatriz Lacson

Convened: 6:33 PM

approval to include:

(@]

Adoption of the Yerba Buena Island
Detour (Detour) and Transition
Structures (YBITS) construction
forecasts ($180M net adjustment) as
approved budgets.

Transfer of COS funds from the
E2/T1 contract to the Detour ($10M)
and Stormwater Mitigation ($1M)
contracts.

The above will not change the overall
Approved Program Budget.

These actions are required for BATA
to allocate the funds in June 2007.

It was noted that approval request to
change the budget when a change in
forecast occurs is a matter of timing in
this instance and not to be construed as
standard practice in the future.

Items Action
1. First Quarter Report Ending March
31, 2007
e BATA presented the report for TBPOC e The TBPOC APPROVED the

First Quarter Report ending
March 31, 2007 with the
recommended adjustments as
presented.

Adjourned: 6:38 PM
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(continued)
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APPROVED BY:

WILL KEMPTON] Director Date
California Department of Transportation
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Bay Area Toll Authority
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